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Frank Gardner 
U.S. Environmental Protection Agency 
One Congress Street, Suite 1100-HBR 
Boston, Massachusetts 02114-2023 

M 

RE: Forty First Progress Report 
Administrative Order on Consent for Removal Action 
Wells G&H Superfiind Site 
Olympia Nominee Tmst Property 
60 Olympia Avenue 
Wobum, Massachusetts 
CERCLA Docket # 01-2004-0059 

Dear Mr. Gardner: 

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at 
60 OljTnpia Avenue in Wobum, Massachusetts (the Site) during the forty first progress report 
period (October 21, 2007 to November 21, 2007). This report was prepared in accordance with 
the June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative 
Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the "Order"). Tlie 
report was prepared by Geolnsight at the request of Olympia Nominee Tmst, current owner of 
the 60 Olympia Avenue property. 

Please find the attached Work Plan Implementation Schedule (the "Schedule"). The status of 
specific tasks is presented below. 

Ground Water Sampling Event 

A focused ground water sampling event was performed on November 5, 2007. The 
November 5, 2007 ground water sampling event included monitoring wells located within the 
interior and the exterior of the containment cell. Seven monitoring wells were sampled inside 
the containment cell (MW-201S, MW-201D, MW-203S, MW-203D, MW-207S, MW-210S and 
MW-21 ID), and one monitoring well was sampled outside the containment cell (MW-13). 
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Several of these monitoring wells (MW-201S, MW-201D, MW-210S, and MW-21 ID) have not 
been sampled since the baseline monitoring event in April 2005. Of the seven monitoring wells 
sampled inside the containment cell, three wells (MW-201S, MW-201D, and MW-203S) were 
observed to contain dilute unreacted permanganate (i.e. pink color). 

Ground water samples were collected using low flow sampling techniques and submitted to 
Groundwater Analytical, Inc. for laboratory analyses of volatile organic compounds (VOCs). 
The laboratory data report for the November 5, 2007 event has not yet been received by 
Geolnsight. 

The laboratory analytical report and tabulated data for the November 5, 2007 sampling event will 
be forwarded to the USEPA after data are received and a quality assurance review of these data 
is completed. 

Focused Liquid Permanganate Injection 

On September 6, 2007, Geolnsight conducted a focused sodium permanganate injection event 
(four, 55-gallon containers) at the Site to target the central portion of the contairmient cell in the 
vicinity of monitoring wells (MW-204D, MW-205D, MW-206D, and MW-212S) that have not 
been observed to contain permanganate and the area near MW-208D. These activities were 
described in the 39* Progress Report. 

Winterization activities were conducted at the Site on October 23 and November 5, 2007. On 
October 23, 2007 the water storage tank was drained of remaining water. On November 5, 2007, 
the water storage tank was placed on its side to allow for additional water drainage. Once 
emptied the water storage tank was returned to an upright position. The four empty 
decontaminated 55-gallon permanganate containers were removed fi-om the Site on 
November 5, 2007 and transported to Wobum Steel Drum Company in Wobum, Massachusetts 
for recycling. 

Permanganate Monitoring 

To monitor the effect of the focused permanganate injection, permanganate monitoring was 
performed on November 5, 2007 for 25 monitoring wells located inside the containment cell 
(including only the MW-200 series monitoring wells) and 24 monitoring wells located outside 
the containment cell (including only the MW-200 series monitoring wells). 

Water in the monitoring wells was collected and visually examined using a peristaltic pump with 
clear tubing. Permanganate was not observed at monitoring well locations inside the 
containment cell during this reporting period except for in monitoring wells MW-200D, 
MW-201S, MW-201D, MW-203S, MW-204S, MW-205S, MW-206S, MW-207D, MW-208S, 
MW-209D, and MW-210D. Permanganate was not observed outside of the containment cell. 
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Please contact us at 978-692-1114 if you have questions or would like to discuss this project. 

Sincerely, 
GEOINSIGHT, INC. 

/yly^_^^'^C^^^^^^l^<^ l^\ . 'X^—'C- ' t . '^ i - - ^*.-.»-T_ 

Christene A. Binger 
Senior Hydrogeologist 

cc: Chub WTiitten, Olympia Nominee Trust 
David P. Rosenblatt, Esq., Bums & Levinson LLP 

Attachments: 
Work Plan Implemenation Schedule 

Michael J.fWebster, YU., L.S.P. 
Senior Associate 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION 
1 Permits 

Submit permit application to Massachusetts 
Water Resources Authority (MWRA) to drive 
sheet pile and continue constmction activities. 
MWRA Approval 

Site Preparation 
Bridge Enhancements for Sheet Pile Crane 
Bmsh Clearing 

Sheet Pile Installation 

Injection Well and Trench InstaUation 
Trenching Horizontal Wells (5 days) 
Drilling Vertical Wells (10 days) 

j Monitoring Well Installation 
Additional Injection Wells 

Installation of Liquid Permanganate 
Delivery System 
Staging Area for Permanganate Storage 

Delivery of Permanganate (70 dmms total) 
Delivery of Permanganate (70 dmms total) 

' Delivery of Permanganate (21 drums total) 

Up to 20 Injection Events - Dependent on 
Site Monitoring 
(1,000 gallons of 40 percent NaMn04 per 
event) 

Focused Injection Event 
(220 gallons of 40 percent NaMn04) 

SCHEDULE 

Completed October 2004 

October 26, 2004 

Completed November 2004 

Completed January 2005 

Completed January 2005 

Completed Febmary 2005 
Completed August 2005 

Completed May 2005 

May 11, 2005 and June 10, 2005 
October 7, 2005 and October 28,2005 

Decem"ber 2, 2005 

1" Injection: September 1, 2005 (Trench) 
2""̂  Injection: September 15, 2005(Trench) 
3"̂  Injection: September 29,2005 (Wells) 
4"̂  hijection: October 13, 2005 (Trench) 
5* hijection: November 3,2005 (Wells) 

6* Injection: November 10, 2005 (Trench) 
7"' Injection: November 22, 2005 (Wells) 

8*̂  hijection: December 16, 2005 
(Wells^rench) 

9"" hijection: September 6, 2007 (Wells) 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION 
Ground Water Monitoring 
2005 Baselme Comprehensive Sampling Event 

Focused Sampling Events 

2006 Comprehensive Sampling Event 

Focused Sampling Events 

2007 Comprehensive Sampling Event 

Focused Sampling Events 
Additional Assessment Activities included in 
November 28, 2006 Scope of Work 

Subsurface Investigation Activities 

Focused Ground Water Sampling Event 

SCHEDULE 

April 13 and 14, 2005 

Septembers, 2005 
January 11, 2006 
Febmary 9, 2006 
March 10, 2006 

April 24, 25, and 26, 2006 

July 19, 2006 
August 31, 2006 

September 28, 2006 
October 30, 2006 

December 14, 2006 
March 28, 2007 

April 24, 25, 26, 2007 

November 5, 2007 

May 14 to 18, 2007 

June 18,2007 
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